

Change	Type of Interface ¹	MS (1)	MS (2)	MS (3)	MS (4)	MS (5)
SKI-CH001 - Swiss Location ID (SLOID)	B, T, R	Done	Done	2021.4	2023.1	2025.4
SKI-CH002 - Swiss Journey ID (SJYID)	T, R	Done	Done	2021.4	2023.1	2025.4
SKI-CH003 - PrognoseStatus = Real	R	Done	Done	Done	Done	2022.4
SKI-CH004 - Situation Exchange (VDV 736 / SIRI SX)	T, R	Done	2021.2	2022.1	2022.2	Optional
SKI-CH006 - Demand-responsive transport	T, R	Done	2021.4	2022.2	2024.4	Optional
SKI-CH008 - Replacement service	T, R	Done	2021.3	2022.2	2023.4	2025.4
SKI-CH009 - Use Cases of Business Organisation (SBOID)	B, T, R	Done	2021.4	2023.2	2024.4	2027.4
SKI-CH010 - Lines (SLNID)	B, T, R	Done	2021.1	2021.4	2023.1	2025.4
SKI-CH011 - Realisation Guide XSD 2019 (VDV453/454 Version 3.0)	R	Done	n.a.	2023.4	2025.4	2028.4
SKI-CH013 - Realisation: CEN NeTEx Swiss	T	Done	n.a.	2022.4	2024.2	Optional
SKI-CH015 - Realisation: CEN SIRI PT/ET Swiss	R	Done	n.a.	2021.4	2022.1	Optional
SKI-CH017 - Realisation: XSD 2017 C (VDV454/453)	R	Done	Done	Done	2021.2	2022.4
SKI-CH018 - Daily timetable updates	T, R	Done	2022.4	2023.4	2024.4	2027.4
SKI-CH019 - Connections	T, R	Done	2021.3	2023.1	2024.4	Optional
SKI-CH020 - Refinement of stops	B, T, R	Done	2022.4	2023.4	2024.4	2027.4
SKI-CH023 - Realisation: HRDF 5.40.41	T	Done	Done	Done	2021.1	2021.4
SKI-CH024 - Timetable ribbon/buffer times	T	Done	2022.4	2023.4	2024.4	Optional
SKI-CH025 - Rolling/frequency based timetable	T, R	Done	2022.4	2023.4	2024.4	Optional
SKI-CH028 - Routes	B, T, R	2021.1	2022.1	2022.4	2024.2	Optional
SKI-CH029 - OJP: LinkingAlps	O	2021.1	2021.1	2021.2	2021.3	2022.2
SKI-CH030 - OJP: Cable cars / Door2Peak (PoC)	B, T, R, O	2021.1	2021.2	2021.2	2021.3	Optional
SKI-CH031 - OJP: car shuttles (PoC)	B, T, R, O	2021.1	2021.2	2021.2	2021.3	Optional
SKI-CH032 - Accessibility: Inventory DDA	B, T, R, O	Done	Done	Done	Done	2023.4
SKI-CH033 - Accessibility: Vehicle structuring	B, T, R, O	Done	2021.2	2021.3	2021.4	2025.4
SKI-CH034 - Accessibility: Stop structuring	B, T, R, O	Done	2021.2	2022.1	2022.3	2025.4
SKI-CH035 - Accessibility: Realtime	B, T, R, O	Done	2021.2	2022.4	2022.4	2026.4
SKI-CH036 - Accessibility: Registration	O	Done	2021.2	2023.4	2023.4	2026.4
SKI-CH037 - Accessibility: Direct communication	O	Done	2021.2	2024.4	2024.4	2026.4
SKI-CH038 - Realisation: DINO 2.x	T	2021.1	n.a.	2021.2	2021.2	Optional
SKI-CH039 - Realisation: HRDF 5.40.60	T	2021.1	n.a.	2021.4	2023.1	2025.4

¹ B = Base, T = Timetable, R = Realtime, O = Opendata